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To:  Supervisor Yvonne Brathwaite Burke, Chair 
  Supervisor Gloria Molina   

Supervisor Zev Yaroslavsky 
  Supervisor Don Knabe 

Supervisor Michael D. Antonovich 
 
From:  David E. Janssen 
  Chief Administrative Officer 
 
  Lloyd W. Pellman 
  County Counsel 
 
  Jon W. Fullinwider 
  Chief Information Officer 
 
  J. Tyler McCauley 
  Auditor-Controller   
 
RISK MANAGEMENT INFORMATION SYSTEM (RMIS) 
IMPLEMENTATION PROJECT STATUS REPORT – JULY AND AUGUST 2003 
 
As communicated in the previous status report, a RMIS Steering Committee has been 
formed to prioritize changes in business processes and to plan for future system 
enhancements.  The Steering Committee is comprised of representatives from the Chief 
Administrative Office (CAO), Auditor-Controller (A-C), County Counsel and the Chief 
Information Office (CIO).  The following is the July and August status update report on 
the progress of the RMIS project’s user acceptance, which began in March 2003.   
 
Background 
 
On March 6, 2001, your Board approved the development and implementation of a new, 
state-of-the-art Risk Management and Claims Administration Information System 
(RMIS).  Your Board further instructed the Chief Administrative Officer, County Counsel, 
and all affected department heads to develop an implementation plan for departmental 
use of RMIS and instructed each department/district head to be accountable for the use 
of RMIS as part of the annual Management Appraisal and Performance Plan (MAPP).   
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Your Board’s July 16, 2002, approval of a contract amendment with Risk Technologies, 
Inc. (RTI), the RMIS contractor, included an updated project time line, an enterprise 
license purchase option, and additional data conversion services to enable the CAO to 
accommodate various needs of departments. 
 
RMIS Accomplishments to Date 
 
As of August 9, 2003, the Chief Administrative Office, County Counsel, and Third Party 
Administrators continue with the user acceptance phase of the primary RMIS modules 
installed on the County’s servers.  The user acceptance activities on the below listed 
modules are continued from the prior report: 

• RMIS Claims Administration Module: The previous separate systems utilized 
by County Counsel, the Board of Supervisors’ Executive Office, and the County’s 
Third Party Administrators (TPAs), Carl Warren and Company and Octagon Risk 
Services, have been discontinued.  These entities were transitioned to the 
Claims Administration Module of RMIS. 

• RMIS Electronic Incident Reporting Module:  The County’s TPAs are currently 
using this module to enter incident reports received from the departments.  This 
module will be available to departments once they have received training on the 
use of this module. 

• RMIS Litigation Management/Tracking Module: County Counsel and the 
County’s TPAs are now using the RMIS Litigation Management/Tracking Module. 

• Timesheet and Billing Module:  CAO, CIO and County Counsel are continuing 
user acceptance of the final components of the Claims Administration and 
Litigation Management modules of RMIS.  These final components are:   

o In-house Attorney Timesheet Entry 
o Payment Processing 
o In-house Attorney Time Posting 
o Invoice Billing and Reports 

• Develop Custom Reports:  The RMIS project team has been working with 
County Counsel, TPA staff and major County departments to identify and 
develop key specialized reports for claims management, litigation management, 
risk management as well as other required financial reports for the Auditor-
Controller. 
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Outstanding Implementation Issues 
 
 
Outlined below are current major outstanding issues and an anticipated timeline for 
completion of the current contract: 

• Complete County Data Conversion:  CAO, CIO and County Counsel are 
working with RTI to complete the final data conversion of historic in-house 
attorney fees into RMIS.  The conversion of this data has been particularly 
laborious due to the data’s quality and the high volume of transactions.  The data 
conversion will be completed in September 2003. 

• Test Remaining Modules: The County, because of the extended testing phase 
of the Claims Administration module, has not accepted several RMIS tracking 
modules.  The remaining modules to be delivered to the County are:  Policy 
Tracker, Certificate Tracker, Asset Tracker, Notes, Diaries, and Calendar 
functions.  Delivery of the remaining RMIS modules has been further delayed 
until October 2003. 

• Disaster Recovery and Business Continuity Plan: The Internal Services 
Department (ISD), who is hosting the RMIS servers, notified the CAO and CIO 
that it is developing a disaster recovery plan for its server farm.  The servers are 
backed up regularly, but at the present time, no alternate hardware or alternate 
site has been identified for use in case of a major disaster.  To minimize the risk 
of a catastrophic failure of the system, the RMIS Steering Committee and Internal 
Services Department will work together to develop a disaster recovery and 
business continuity plan. 

 
• Confirm that the modules installed by RTI are functioning in accordance 

within industry Best Practices, and the Agreement between RTI and 
County:  Tillinghast-Towers Perrin, risk management consultants, provided 
guidance during the evaluation of the County’s old risk system and the 
solicitation process for a new risk system.  The RMIS Steering Committee has re-
engaged Tillinghast-Towers Perrin during the final phase of the implementation 
to assist the County in developing a final acceptance plan to resolve any 
outstanding implementation and system functionality issues to ensure that the 
RMIS fully complies with the RMIS specifications. 

 
Emerging Issues 
 
Listed below are critical RMIS issues that must be addressed, which are currently 
outside the scope of the current contract and will require additional resources and a 
contract amendment: 
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• New User Groups:  The Steering Committee has identified additional user 
groups, such as the A-C Warrant Investigations that handles claims and makes 
payments.  These additional user groups will require further needs analysis and 
will result in additional modifications to RMIS. 

• RMIS Enhancements for Additional Efficiency:  During RMIS implementation, 
County Counsel and the CAO identified additional enhancements to the system 
that would streamline their information workflows and increase efficiency and 
effectiveness in communicating with other departments.  While these 
enhancements fall outside the scope of the current RTI contract, a few 
enhancements have been identified as being crucial to support faster, more 
efficient data input into the system and were addressed through the use of the 
contract’s contingency funds.   

• Board Motion to Implement Auditor-Controller’s Recommendation to 
Reconcile CAPS and RMIS:  The Board’s recent motion to implement the A-C’s 
recommendations of March 25, 2003, by July 1, 2003, will require RMIS program 
modifications and the conversion of data files, which are outside the scope of the 
current RTI contract.  The RMIS program modifications as well as enhancements 
for other user groups will be included in an upcoming amendment, which will be 
submitted to your Board for approval.  The Amendment for these modifications 
and enhancements will be submitted for your Board’s approval in the September 
2003 timeframe. 

 
Steering Committee Actions: 
 
On March 4, 2003, the County began user acceptance of the primary RMIS modules.  
Immediately upon entry into this phase, data scrubbing and conversion issues, 
unanticipated enhancements and expansion of users groups have impacted the 
County’s user acceptance.  In addition, the Board’s direction to go forward with the A-C 
recommendations further impacts the user acceptance. 
 
Therefore, the RMIS Steering Committee will move forward with the previously 
recommended approach towards addressing these emerging issues: 
 

• The RMIS will continue to be implemented under the current contract 
specifications in accordance with the project’s timeline.  The Steering Committee 
anticipates this phase to be accomplished by the end of 2003.  This 
recommendation will allow us to resolve outstanding issues, test and accept 
outstanding system modules and finalize attorney billing for FY 02-03.  It will also 
allow us to move forward with an amended contract in fourth quarter 2003 to 
include additional enhancements and requirements and to synchronize RMIS 
and CAPS for FY 03-04. 
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• Delay the implementation of the A-C’s recommendations in RMIS until the first 
quarter of 2004.  The County’s chart of accounts has been recently modified to 
be compatible with, and facilitate implementation of, the A-C’s recommendations 
when the modifications to RMIS are complete. 

• Following final system acceptance, the Steering Committee will evaluate Board 
requirements (A-C’s recommendations) and prioritize RMIS future enhancements 
and outstanding issues.  At that time, a request will be submitted to your Board 
for funds, staff and additional contracting authority to implement these 
requirements.   

 
If you have any questions concerning RMIS, please call Rocky Armfield, County Risk 
Manager at (213) 351-5346. 
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Attachments 
 
c: Executive Officer, Board of Supervisors 
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Chief Information Office 
Auditor-Controller 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
RMIS Status Report 8-03 


